Prepared: October 6, 2014

TAR CREEK COST SUMMARY

INCEPTION THROUGH 09/30/2014

CUMULATIVE REPORT FOR SITES 06BE, 06JW, AND 06TS

EPA CERTIFIED COSTS:
INCEPTION THROUGH 05/31/2013: $297,782,551.58
INCEPTION THROUGH 05/31/2014: S 21,385,141.51

UNRECONCILED COSTS:

06/01/2014 THROUGH 09/30/2014: S 6,308,121.44
TOTAL EPA COSTS: $325,475,814.53
TOTAL ATSDR COST: S 4,228,098.78
TOTAL SITE COSTS: $329,703.913.31

(1) EPA costs are subject to change as additional costs are incurred and as our
reconciliation/certification process continues.

(2) Please note that ATSDR reported their costs through 05/31/2014 via their transmittal letter
dated June 25, 2014. These ATSDR costs are not included in the EPA totals. We will update
ATSDR costs as they are reported to us.
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Prepared: October 6, 2014

TAR CREEK COST SUMMARY

INCEPTION THROUGH 09/30/2014

06BE — OU2
EPA CERTIFIED COSTS:

INCEPTION THROUGH 05/31/2013: $154,580,955.43 (1)

06/01/2013 THROUGH 05/31/2014: S 4,726,157.81
UNRECONCILED COSTS:

06/01/2014 THROUGH 09/30/2014: S 4,253,015.23 ¢y
TOTAL EPA COSTS: $163,560,128.47
TOTAL ATSDR COSTS THROUGH 05/31/2014: S 3,838,591.20 ¢3)
TOTAL SITE COSTS: $167,398,719.67

(1) Prior cost totals provided by Region 6 Accountant Richard Thomas.

(2) EPA costs are subject to change as additional costs are incurred and as our reconciliation
process continues.

(3) Total costs reported by ATSDR via their transmittal letter dated June 25, 2014. These ATSDR
costs are not included in the EPA reports or packages.



Prepared: October 6, 2014

TAR CREEK COST SUMMARY

INCEPTION THROUGH 09/30/2014

06JW - 0U4
EPA CERTIFIED COSTS:

INCEPTION THROUGH 05/31/2013: $140,460,285.48 (1)

06/01/2013 THROUGH 05/31/2014: S 16,642,087.63
UNRECONCILED COSTS:

06/01/2014 THROUGH 09/30/2014: S 2,037,348.22 ()
TOTAL EPA COSTS: $159,139,721.33
TOTAL ATSDR COSTS THROUGH 05/31/2014: S 329,377.22 3
TOTAL SITE COSTS: $159,469,098.55

(1) Prior cost totals provided by Region 6 Accountant Richard Thomas.

(2) EPA costs are subject to change as additional costs are incurred and as our reconciliation
process continues.

(3) Total costs reported by ATSDR via their transmittal letter dated June 25, 2014. These ATSDR
costs are not included in the EPA reports or packages.



Prepared: October 6, 2014

TAR CREEK COST SUMMARY

INCEPTION THROUGH 09/30/2014

06TS — OU5
EPA CERTIFIED COSTS:

INCEPTION THROUGH 05/31/2013: $2,741,310.67 ()

06/01/2013 THROUGH 05/31/2014: S 16,896.07
UNRECONCILED COSTS:

06/01/2014 THROUGH 09/30/2014: S 17.757.99 ¢
TOTAL EPA COSTS: $2,775,964.73
TOTAL ATSDR COSTS THROUGH 05/31/2014: S 60,130.36 @3
TOTAL SITE COSTS: $2,836,095.09

(1) Prior cost totals provided by Region 6 Accountant Richard Thomas.

(2) EPA costs are subject to change as additional costs are incurred and as our reconciliation
process continues.

(3) Total costs reported by ATSDR via their transmittal letter dated June 25, 2014. These ATSDR
costs are not included in the EPA reports or packages.
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